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Overview
Owning division GGPI

Country / Region / 
Global implementation

Ethiopia /
Africa & Middle East

Thematic area Multi-sectoral

Project start date Q1 2018

Funding source Earmarked
Italian Ministry of Environment 
and Land and Sea (IMELS)

Approved budget for 2018 USD 87,357.40

Actual expenditure USD 61,361.83

% utlization of inputs 70.24%

% of outputs achieved 100.00%

Relevant SDGs
A. Forestry and Agriculture: SDG 1, SDG 2, SDG 8, SDG 12, SDG 13, SDG 15

B. Industrial Parks/Green Industrialization: SDG 5, SDG 8, SDG 9, 
SDG 12, SDG 13

C. Water: SDG 2, SDG 6

D. South-South Cooperation (SSC): SDG 17

E. CRGE Facility: SDG 1, SDG 5, SDG 8, SDG 12, SDG 13, SDG 17

F. Cross-Cutting: SDG 1, SDG 5, SDG 7, SDG 8, SDG 12

Highlights
Water

• ECIGF: In collaboration with the Ministry of Water, Irrigation and 
Energy; the Agricultural Transformation Agency; Kifiya International 
and; Local Private Insurance Companies, GGGI is supporting the design 
and development of the Ethiopian Climate Insurance Guarantee Fund 
(ECIGF) to protect smallholder farmers against weather and climate 
risks. For this project Kifiya has led development of one of the first 
insurance products that is sold on a commercial basis in Ethiopia.

• CR WASH: In collaboration with MoWIE, GGGI is supporting the 
development of a feasibility study & business plan on Climate-Resilient 
Water Sanitation and Hygiene (WaSH) in the drought-prone Somali region. 
The project is intended to facilitate the increase of water supply to the 
northern Somali and Harar communities, reaching a population of 900,000 
previously unserved people. This large-scale water supply project uniquely 
targets both rural and urban areas from the same source.

GCF Engagement

• GGGI has been designated as a delivery partner (DP) on two separate GCF 
readiness project proposals: GCF Readiness & Preparatory Support (1 year; 
USD 1 million) and National Adaptation Planning (3 years; USD 2 millon). 
The NAP submission marks the first of its kind from Ethiopia to GCF.

Context
GGGI supports directly the Government of Ethiopia (GoE) in line with 
its effort to reach the target of achieving a middle-income, climate 
resilient economy by 2025. In this context, the project outcomes and 
accompanying outputs were developed and tailored to adequately 
address the needs of Ethiopia’s fragile, diverse ecological and 
agricultural systems, rising population demands, strained natural 
resources, food insecurity challenges, and much more.

GGGI interventions are rooted in supporting the GoE, which clearly 
and plainly recognizes the negative impact(s) that climate change 
inaction presents for the country. The GoE’s commitment to building 
and strengthening a resolutely climate resilient green economy and 
eradicating poverty via cross-cutting, accelerated and sustained 
economic growth remains at the cornerstone of GGGI’s support 
efforts.

Overall objective

• GGGI interventions in 2018 are based primarily on providing 
technical and/or policy assessments, strategic development, 
analytical work(s), capacity development, development of bankable 
green investment(s) and implementation support, all to help further 
Ethiopia’s critical green growth transition, per Climate Resilient 
Green Economy (CRGE) ambitions.

• GGGI interventions were anchored to deliver tangible results in key 
priority areas as outlined in the Country Planning Framework (CPF) 
2016-2020: Improving and delivering sector-level programmatic 
planning support to federal line ministries, as well as improved 
programmatic links between the sectors.



Project Results Report  201802/03

Results achieved in 2018

OUTCOME 1 STATUS ACHIEVED

The financial analysis report is accepted by the government.

OUTCOME 2 STATUS ACHIEVED

Improved tracking of climate expenditure.

At least one end-user’s capacity built to use the tracking system.

OUTCOME 3 STATUS ACHIEVED

Financing is approved for CRGE supported proposals.

Financing is approved for five proposals submitted.

OUTPUT 2.1 STATUS ACHIEVED

Sector-wide system for tracking climate expenditure developed.

GGGI developed a sector-wide system for tracking climate investment 
and finance for Ethiopia’s Transport and Urban sectors. The finalized 
tracking system(s) for Urban and Transport sectors shall be shared 
for approval in an expert group validation workshop convened by the 
GRGE Advisory Board and the CRGE Facility (MoF). Upon approval, 
awareness-raising on utilization of the tracking system will be 
conducted for select, relevant stakeholders..

OUTPUT 3.1 STATUS ACHIEVED

Bankable public/private projects developed, and capacity built.

Five(+) investment proposals are developed, which are following:

1. Industrial Parks/Industrial Parks Development Corporation 
(IPDC): GGGI supports the promotion Green Industrialization 
through the ongoing development of bankable public/private 
projects on: i. Industrial wastewater management; ii. Rooftop solar 
PV investment; iii. Climate Positive Cotton-Textiles Supply Chain; iv. 
Roadmap (guidelines) for greening Ethiopia’s Industrial Parks.

2. CRGE Facility (MoF): GGGI supported the MoF in developing 
a finance tracking mechanism which works to facilitate the 
harmonized analysis, mobilization and administration of climate 
funds for the GoE to drive and manage domestic and international, 
as well as public and private climate funds.

3. Water: GGGI supports the design and development of the Ethiopian 
Climate Insurance Guarantee Fund (ECIGF) to enhance livelihoods of 
smallholder farmers in Ethiopia, and upscale the climate adaptation.

4. Green Climate Fund (GCF) Engagement: GGGI supported MoF with 
the development and finalization of GCF Readiness & Preparatory 
Support proposal, as well as EFCCC with the development and 
finalization of GCF National Adaptation Plan (NAP) proposal.

5. Forestry & Agriculture: GGGI coordinated the collaboration of EFCCC, 
MoF, the Norwegian Embassy and the UNDP Country office to lead the 
start-up of the 4-year REDD+ Investment Program in Ethiopia.

6. LDC Group/Climate Diplomacy: GGGI has led the development and 
submission of a project proposal for the capacity building support to 
access finance of LDC group.

7. Cooperation with Government of Italy: GGGI collaborated 
with the IMELS (Italian Ministry of Environment, Land and Sea) 
for the agreement on “Climate Change Vulnerability, Mitigation 
and Adaptation.”

OUTCOME 4 STATUS ACHIEVED

MRV system for CRGE enhanced for improved quality of GHG reporting.

OUTCOME 5 STATUS ACHIEVED

Improved knowledge-sharing and communication related to 
climate diplomacy.

OUTPUT 4.1 STATUS ACHIEVED

Comprehensive MRV system for the CRGE developed.

GGGI co-convened a 2-day high-level consultative workshop on 
“Enhancing Capacity of Ethiopia to Address Climate Change by 
Focusing on Forestry and MRV Issues”. Following the outcomes of the 
workshop, and in collaboration with EFCCC’s MRV directorate, GGGI 
co-convened an MRV consultative workshop for the development of a 
two-year MRV implementation roadmap for 2019-2020.

OUTPUT 5.1 STATUS ACHIEVED

South-South Cooperation and knowledge sharing strategy developed 
and implementation commenced.

As one of few countries that boldly embarked on green growth 
development path, Ethiopia has lessons to share from its own bold 
initiatives and can gain experiences from other countries efforts. With 
regards to South-South Cooperation (SSC), the following knowledge 
sharing activities were achieved in 2018:

• SSC Strategy Concept Note

• Support for establishment of GGGI’s Regional Office in Addis Ababa

• Additional Engagements/Participation (convened by the African Union)

• Second AU Symposium on Special Economic Zones in Africa 
organized from 21-22 November 2018

• Financing Industrialization

• Africa Free Zone Organization (AFZO) Workshop, Accra, Ghana, 
12th December 2018

OUTPUT 5.2 STATUS ACHIEVED

Climate communication and diplomacy strategy developed, and 
implementation commenced.

A strategy document on climate diplomacy is developed and submitted 
to the government with the support of GGGI. Also, GGGI organized 
several high-level South-South Cooperation events to provide political 
leadership in the framework of Paris Agreement Work Program (PAWP).

Reasons if progress was below target

N/A
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Partners
Local
• GoE

a. Environment, Forest and Climate Change Commission (EFCCC)

b. Ministry of Finance (MoF)

c. Ministry of Agriculture (MoA)

d. Industrial Parks Development Corporation (IPDC)

e. Ministry of Water, Irrigation and Energy (MoWIE)

f. Ministry of Trade & Industry (MoTI)

g. Office of the Prime Minister (PMO)

h. Ministry of Urban Development & Construction (MUDC)

i. Ethiopian Development Research Institute (EDRI)

j. Economic Policy Analysis Unit (EPAU)

k. Ethiopian Investment Commission (EIC)

l. Agricultural Transformation Agency (ATA);

m.  Regional/sector bureaus

• Civil Service Organizations (CSO’s)

a. I. PHE Ethiopia Consortium; Climate Science Center; Forum for 
Environment

• Private Sector

a. Kifiya Financial Technology,

b. Local insurance companies (Nyala, Oromia, Ethiopian and Africa)

International
• Irish Aid

• Government of Italy – Ministry of Environment, Land and Sea 
(IMELS) on Climate Change Vulnerability Mitigation and Adaptation

• World Resources Institute (WRI)

• African Union (AU)

• United Nations Economic Commission for Africa (UNECA)

• Deutsche Gesellschaft fur Internationale Zusammenarbeit (GIZ)

• Danish International Development Agency (DANIDA)

• European Union (EU)

• CRGE Advisory Board (GGGI partners): Government of Norway 
(Chair), Government of Denmark, Department for International 
Development (DFID), World Bank (WB), United Nations Development 
Program (UNDP), United States Agency for International Development 
(USAID), Swedish International Development Cooperation Agency 
(SIDA), Africa Climate Change Resilience Alliance (ACCRA) - OXFAM

• Environment Diplomacy Centre: Addis Ababa University (AAU), 
Fletcher School of Law and Diplomacy at Tufts University (the 
Fletcher School), Massachusetts Institute of Technology (MIT), Least 
Developed Countries Universities Consortium on Climate Change 
(LUCCC); ICCAD; Additional UN organizations and universities

• Private Sector: AECOM, Oxford Policy Management (OPM), BRL PCC

Additional results
GGGI has developed and finalized a policy assessment study 
(“Infrastructure Services, Urban Land Management and Marketing in 
Ethiopia”) of Ethiopia’s urban development and housing sector, focused 
on urbanization, micro, small and medium enterprises, housing and 
infrastructure, social services, etc. The study was presented to the 
National Planning Commission (NPC) in a validation workshop, which 
included key stakeholders, including the NPC Deputy-Commissioner, 
other NPC officials, and the officials of key public institutions to inform 
the formulation of the 15-year Perspective Plan.

Lessons learned
• Engaging with the local regional government bureaus is a long process, largely due to limited connection. The best solution is to visit the regions 

in person, and not only rely on email and telephone contact.

• Extensive preparatory work, ranging from supporting proposal development, mobilization of key/non-key experts and preparation of additional 
required documentation took place between GGGI, AECOM (Lead), Oxford Policy Management (OPM), and BRLI PCC, in a Consortium bid for 
service contract issued by the European Union (EU). A key lesson learned from this process was that it would be best to evaluate the prospects 
and value for money of embarking on such tenders, considering the high demand on resources and time.


